COMPLETION REPORT

1	Name of the work	Maintanance of Borewells in Sidedahalli Village Limits in Bagalagunte ward No-14
2	Sanctioned Estimate No. & Date	T.S.NO. ಕೆ೩/DD/ 230/13-14 ಅ 30.10.2013
3	Head of Account which is chargeable	PCode 1771
4	Instrument Order NO. & Date	ಕೆ೩/DD(ಬಂ)/ 08/14-15 ಅ 5-5-2014
5	Name Of Contractor	KRIDL
6 a	Time Stipulated for Completion of work	
b	Delay in Exculpation of Work	
7	Measurement recorded in	MB NO 34034 PNO 340223/D to 340228
8	Check Measurement of the Asst	
9	Name of the office/official in charge of the work	
10	a) Asst. Eng/junior Eng	J.E. ಮಂಜುನಾಥ
	b) Asst. Exe Engineer	ರವಿಕುಮಾರ.

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
10.00 Lacs	9987220	—	1278

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER
ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಟಿ. ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

EXECUTIVE ENGINEER